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Seven (7) and Final

o
I. BACKGROUND

site No.:
Delivery Order No.:
Response Authority:
ERNSNo.:
NPL Status:
State Notification:
Action Memorandum:

'Start Date:
Demobilization Date:
Completion Date:

II. SITE INFORMATION

6P
0102-02-016
CERCLA
N/A
Non-NPL
NJDEP notified
Approved on September 13, 1990
December 27, 1990
October 11, 1991
November 29, 1991

o

Ideal Cooperage 'Inc. operated a steel' drum reconditioning facility
from 1952 to 1981. When the company filed for bankruptcy in 1981,
several hundred drums were abandoned on an adjacent parcel of land
which was used by the company for empty drum storage. The drums
were reportedly empty, however, hazardous substances were
identified in some of the drums.

The site, approximately 1. 3 acres in size, is situated between
industrial and residential sections of Jersey city. The elevated
property is relatively flat, with almost its entire perimeter
sloping downward toward the property line. Low brush and small
trees cover the surface area of the site.



o The site has been used in recent years as an illegal dump for
trash, construction debris and abandoned cars, and asa play area
for neighborhood children. Although ,various city agencies have
attempted to keep the property secure and free of trash, dumping
and trespassing have been continual problems. In April 1989, the
city of Jersey City r~constructed the, roadway (New York, Avenue)
adjacent to the site.' As part of the construction project, a fence
was installed around the site which has minimized illegal dumping.

III. RESPONSE INFORMATION .. '

A. Planned Removal Actions

The removal action was divided into ehe following phases:

site preparation and Empty Drum Staging/Removal' '- "Brush and
small trees were cleared, non-hazardous scrap material was
removed, and minor grading was performed. Crushed stone was
also placed directly inside the front gate as part of the
"clean zone". All 'empty drums were segreg,ated from those
contaiT]ing material and shipped to an off-site,drumrecycler.

Drum Staging. sampling, Field Screening. and Bulking - Drums
conta ining hazardous mat",rials were staged, sampled, and
field-tested for hazardous characteristics. ,'Compatible
materials were then bulked into new or existing drums.

I

I
I

I o composite
composite
SUbmitted
hazardous
results.

Sampling, Analysis. and Off-Site 'Disposal
samples of all waste streams were prepared and
for laboratory analysis. Off-site disposal of
materials was arranged upon review ,of analytical

Test pit Excavati'on six test pits were excavated to a
maximum depth of 12 feet. Surface and subsurface soil samples,
were, collected and submitted for laboratory analysis.

, I

B. Situation

1. Current Situation

"0.·.:..

o

The property had been the SUbject of numerous inspections
and assessments by the EPA, NJDEP, the Hudson County
Health Department and the Jersey City Fire Department
since the late 1970s. Over six hundred abandoned drums

,were identified on site, of which approximately 10%
contained liquid or solid material. Many empty drums
were severely deteriorated and appeared to have been on
the property' for many years. Since the entire site
consists, of' fill material, buried drums and/or
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contaminated subsurface soil may have existed. A
'subsurface investigation conducted by a private
consultant several years ago identified low levels of
toluene, perchloroethylene, and petroleum hydrocarbons.

The site was referred by the NJDEPE to the EPA on
February 3, 1989. Cleanup activities were stalled' for
over a year while th.e property owner and a potential

. buyer of the site were given opportunities to conduct a
site cleanup themselves.

EPA and TAT performed several preliminary site
investigations from February. to November 1989 which
identified drums containing unknown materials. Liquid
and solid samples were collected from sealed drums for
field testing and laboratory apalysis. Acetic acid and
surfactants were detected in several drums containing
liquids, while a waxy organic substance was detected in
another fourteen drums of solids. Laboratory analysis'
identified organic esters, phenol and phenol compounds,
and polynuclear aromatic hydrocarbon compounds . in a
composi te sample of the waxy solids. Based on. the
analytical results and site conditions, an EPA Removal
Action was determined necessary to mitigate the public
and environmental threats on the site.

On September 13, 1990, the Action Memorandum for the site
was authorized by the Division Director. The. total
estimated cost for the removal action was $ 246,000, of
which $ 180,000 was for mitigation contracting.

,

.On'December 27, 1990, EPA, TAT, and the ERCS contractor
(S & D Environmental Services, Inc.) inspected the site
for development of a work strategy. The months of
January, February, March and April, 1991 were used to
prepare for site removal activities.

Warning signs were placed along the site perimeter in
late March. Personnel mobilized to the site on May 7,
1991 to begin cleanup activities. 5ite preparation, drum
staging, and removal of non-hazardous scrap metal and
empty drums were performed during the month of May.
While ERCS staged drums containing material, TAT
performed sampling and field-testing, and assigned waste
classifications to the drums. Compatible materials were
consolidated and repacked or overpacked. By the end of
May, the estimate of on-·sitedrums was increased to 1,800.
drums, of which approximately 180 drums contained liquid
or solid material.

On May 22nd, six. (6) test pits were excavated to a depth
of 12 feet at various locations throughout the site.
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soil samples'were collected at various dep~hs from' each
pit and submitted for laboratory analysis, sciil.types
and PID (HNu) readings were also recorded. Although the
excavations revealed subsurface debris, no buried drums
were discovered. . . r", "- ;.' .

': . . "

All site work was completed in early June, . All hazardous
materials in the approximately 180 drums were. safely
bulked into 84 drums. section·V of this report presents
a breakdown of the drums according to waste stream',. . ,

,.- " .'

Two (2) drums of flammable liquid were shipped off site
in mid-June. ' TAT created eleven (11)' com'posite'samples
to represent the final waste streams, andsubrnitted the
samples for disposal analysis, Final demobilization of
equipment· was also completed, All drums. containing
material were restaged near' the front .. 'g·ate· pending.
disposal. .. .'

. . ", ..... '", - \ . ,'...
2 . Removal Actions to Date ,,",. , ,

o

..
The final trailer load of empty drums (183 drums) was
shipped off site on June 20, 1991 (1,786 drums total).'
As the trailer was loaded, a full drum of organic solids
was discovered underneath the drum pile. The drum, which
was overpacked and staged near the front gate, will b~

disposed with ather compatible materials.-· .-

.Analytical results from the May 22nd test pit excavations
were received in late June, All sample analyses revealed
background levels of organic compounds and metals, except
for the surface sample collected from test pit # 4. A
mercury concentration of 517 ppm was detected in this
sample ..The sample was reanalyzed twice at the request
of EPA to conf irm the elevated mercury level:,. Reanalysis
revealed concentrations of'107 and 113 ppm:': .

. I ' ',.:': ~.:.: ...
Analytica 1 results for the 11 composite drum''-samples were
received in late July. These results were reviewed and
summarized by TAT for use in soliciting disposal bids,

,.',

On September 3rd, a representative from Petro-Chern
Processing, Inc. of Detroit, Michigan,. a. kiln' fuel
blender .and TSDF, met with TAT and ERCS on .site to
inspect the drums, collect a sample, and provide a
~ispos~l bid. PetrO-Chern was sUbsequentlY"select~d as
the most cost-effective disposal facility for· all organic
wastes on site,

.' .. ",

All personnel returned to the site on September 18th to
label the 65 drums of organic liquids and solids foro 4
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shipment to Petro-Chern. The drums, were shipped off site
the following day.

On October 11th, the remaining 18 drums of inert solids,
neutral aqueous liquids, and acidic and alkaline liquids
and solids were labeled and shipped off site to Cycle
Chern in Elizabeth, New Jersey. Cycle-Chern sUbsequently
shipped the materials to approved treatment and disposal
facilities. This shipment signified the completion of
the removal action. A list of the facilities receiving
waste from the site appears in section V of this report.

Three surface 'soil samples were also collected from the'
test pit # 4 area on october 11th. The samples were
submitted' to a private laboratory to'confirm the elevated
level of mercury which was detected in the original.
surface sample collected during the test pit excavations.
The analytical results were received on October 28th, and
revealed mercury levels ranging from 28.5 to 292.0 ppm.

3. Enforcement

When Ideal Cooperage filed .for bankruptcy. in 1981, the
site was sold to Marie Monck and Richard Pascale, t~e

former principals of the company. These individuals have
been identified as potentially responsible parties
(PRPs). On November 2, 1990, an Administrative Consent
Order was issued to the PRPs requesting a cleanup of the
site. On December 4, 199b, the attorney for the PRPs
informed the EPA Office of Regional Counsel that his
clients were financially unable to conduct a cleanup.

Next Steps

The On-Scene Coordinator's Report will be completed by
late December .. A new site investigation may'be initiated
to determine the extent of mercury contamination in the
test pit # 4 area. Refer to the Key Issues section of
this report for more information,

" ,
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D,' Key Issues

All objectives set forth in the Action Memorandum were
achieved through .the removal action. Surficial hazardous
materials were safely shipped off site for disposal,
thereby eliminating the immediate threat to human health
and the environment.
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According. to the analytical results obtained fr'om ·the
confirmatory soil sampling event, it· .is evident that
mercury contamination exists in the test pit,.:,: 4.:area·.
The OSC has requested a health consultation by ATSDR to
determine if 'the mercury contamination identified in the'
sur'face soil. poses a public health risk.. ' Should the
conditions ~t the site require remediation; additional.
sampling will be conducted to delineate the'extent of
contamination, and an Action Memorandum will be drafted
to request funding for the cleanup. . ......;.

,;.
' ..;'
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IV. COST INFORMATION
Amount..'

BUdgeted
Cost

To Date'
~- .. '

"

o

ERCS Contractor(w/ 20% contingency)
TAT (w/ 15% contingency)
CLP Analyti'cal services
REAC
Regional Laboratory services

. lAGs' , .
EPA Intramural (HQ, Regions, ERT)
Letter Contracts
Other Extramural contingencies

TOTALS

Percent of Project Funds Remaining

_, I, • o'

S 180,000' .:$ 148,350
S 34,000" ~.30,800

N/A ... ,.'.' N/A
N/A .,' ...... 'N/A
N/A··.,. N/A
N/A, .' N/A

S 13,000 $ ~ 7,000
N/A N/A

$ 19,000 $ 0

S 246,000 $ 186,150
'.

24.0 %

**: S 8,000 were transferred from "Other Extramural Contingencies n and
added to the original S 26,000 TAT budget.

" ._. . .. "

,
The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not ,necessarily receive specific figures 'on final
payments made l to any contractor(s). other financial 'data
which the OSC must rely upon may not be entirely up-to-date.
The cost accounting provided in this report does not
necessarily'represent an exact monetary figure"which the
government may include in.any claim for cost recpvery~
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v. DISPOSITION OF WASTES

WASTE MEDIUM QUANTITY CONTAINMENT - OFF-SITE DISPOSAL
STREAM MIGRATION TREATMENT FACILITY

CONTROL METHOD

Empty Steel, 1,7~6 Drs. None Recycle Cardinal
Drums P~astic Compliance,

Baltimore,

\
MD

Non-Haz Scrap 1 x 30 CY None Recycle Naporano
Debris Metal Rolioff Jron and

Metal,
Newar~, NJ

organ~c So~ids 59 Drs. Bulked and/or Kiln Fuel Petro-Chern
Solida Overpacked Blending Processing,

Detroit, MI'

Inert Solids 9 Drs. Bulked and/or Stabilize Michigan
Solida- Overpacked and Disposal,

Landfill Belleville,
I'll

Acid Solids 3 Drs. Bulked' and/or stabilize Michigan
Solids- Ov,erpacked and Disposal,

Landf ill Belleville,
HI

Alkaline Solids 2 Drs'. Bulked and Stabilize Michigan
Solida- Repackaged and Disposal,

Landfill Belleville,
I'll

Organic Liquids 6 Ore. Bulked. and/or Kiln Fuel Petro-Ch~m

Liquida Repackaged Blending Processing,
Detroit, I'll

Flarn'ble Liquids 2 Drs. Bulked and Kiln Fuel Keystone
Liquida- B:epackaged . Blending Cement,

Bath, PA

Aqueous Liquids 2 Drs. Bulked and Inciner- Thermal
Neutral Repackaged atian .Oxidation,
Liquids- Roebuck, SC

Aqueous Liquida 1 Dr. Bulked and Wastewater Dupont
Acid Repackaged Treatment Chambers
Liquida- Works,

Deepwater,
NJ

Aqueous Liquids 1 Dr. Bulked and Wastewater Dupont
Alkaline Repackaged Treatment Chambers
Liquids- Works,

Deepwater,
NJ

Disposed via Cycle-Chern, Eli.abeth, New Jersey
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